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FY 2011 - 2013 Federal Facility Agreement Milestones

WS Subproject Milestone Title FY 2011 FY 2012 FY 2013

ETTP [Zone 1 ROD RAR 8/12/11

Zone 1 ROD (K-1007 Ponds Area & Powerhouse PCCR Addendum (K-770 Soils) 6/20/11
ETTP [North Area)
ETTP [Zone 2 ROD PCCR (K-1070-B Burial Ground) 8/15/11
ETTP [Zone 2 ROD PCCR (K-33 Slabs & Soils EU) 6/30/13
ETTP _[Sitewide ROD Characterization WP (Ph. 1) 3/14/11
ETTP [Sitewide ROD Characterization CS (Ph. 1) 9/12/11
ETTP [Sitewide ROD Final Data Eval/Char Completion Report (Ph. 1) 9/4/12
ETTP [Sitewide ROD FS/PP 9/30/12
ETTP [Sitewide ROD WP (Ph. 2) 4/30/13
ETTP [Sitewide ROD CS (Ph. 2) 8/1/13
ETTP [Sitewide ROD ROD 9/30/13
ETTP [Remaining Facilities PCCR (Poplar Creek) 9/30/12
ETTP [Remaining Facilities PCCR (Poplar Creek Characterization) 9/30/13
ETTP [Remaining Facilities PCCR (Low Risk/Low Complexity Facilities FY 11) 12/15/11
ETTP [Remaining Facilities PCCR (Predom. Uncontaminated Facilities FY 11) 12/15/11
ETTP_[Remaining Facilities PCCR (K-33 Building) 2/2312
ETTP [K-256/K-27 D&D PCCR (FY 10 Earned Value) 11/15/10
ETTP [K-25/K-27 D&D PCCR (K-25) [East Wing Characterization, Foaming 9/30/11

Completion, & NE Bridge Dismantlement]

ETTP [K-25/K-27 D&D PCCR (FY 11 Earned Value) 11/15/111
ETTP [K-25/K-27 D&D WHP (K-27) 3/30/12
ETTP [K-25/K-27 D&D PCCR (K-25)* 9/30/12
ETTP [K-25/K-27 D&D PCCR (K-25)* 9/30/13
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) WHP (NW Quad/NE Laydown) 8/12/11
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) WHP (Isotopes Facilities) 3/30/12
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) WHP (2026) 3/30/112
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) PCCR (NW Quad except 2026/NE Laydown) 4/19/13
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) PCCR (Isotope Row LMR-3030 & 3031)** 9/30/12
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) PCCR (3038 Demolition) 5/31/13
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) PCCR (2026 D&D) 9/30/13
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) PCCR (4500 Hot Cells/Duct Stabilization)** 9/30/13
ORNL |BV D&D Isotopes Facilities (3026 C&D) CS (3026) 9/18/11
ORNL |BV D&D Isotopes Facilities (3026 C&D) PCCR (3026) 9/30/12
ORNL |BV Soils & Sediment PCCR (NW Quad Slabs & Soils) 9/30/13
ORNL |Corehole 8 CS (Initiate Excavation) 5/22/11
ORNL |Corehole 8 RMAR 9/24/11
ORNL |MSRE Flush & Fuel Salt Engineering Study 3/1/11
ORNL |MSRE Flush & Fuel Salt NDA Measurements for Defueled Salts Completion 9/30/11
ORNL |MSRE Flush & Fuel Salt Remediation Strategy Plan 9/30/12
Y-12  [EMWMF WAC CARAR 4111
Y-12  [EMWMF WAC CARAR 4/1/12




Y-12  [EMWMF WAC CARAR 4/1/13
Y-12  |UEFPC Soils Remediation WHP (Salvage Yard Soil) 9/30/12
Y-12 |UEFPC Soils Remediation PCCR (Salvage Yard Soil) 6/30/13
Y-12 |UEFPC ROD Ph. 1 (Source Control) ROD Amendment 9/30/11
Y-12  |UEFPC West End Mercury Area Remediation PCCR 8/19/12
Y-12  |Y-12 Building D&D WHP (Alpha 5) Legacy Material Removal 8/9/11
Y-12  [Y-12 Building D&D WHP (Alpha 5) 7/24/12
Y-12  |Y-12 Building D&D PCCR (Beta 3 Characterization)™™ 5/31/12
Offsite  |ORR Water Resources Restoration RER 3/30/11
Offsite  |ORR Water Resources Restoration RER 3/30/12
Offsite  |ORR Water Resources Restoration RER 3/30/13
Offsite |EM Waste Facility RI/FS 9/28/12
Other |NPL Site Boundary Investigation Environmental Baseline Summary 9/30/12
Other*** |Public Involvement Plan PIP 5/31/13

* Scope to be defined by August 30, 2011.

** Specific scope to be developed and documented in subsequent documentation.
*»** Off-reservation PA/SI milestone for the City of Oak Ridge and Surrounding Communities will be deferred until the ATSDR Public Health Assessments

are completed.




FY 2011 - 2013 Federal Facility Agreement Milestones

[oPM Line {FY 13 $M [Priority ws Subproject Milestone Title Submittal | FY 2011 FY 2012 FY 2013 | FY 2014 | FY 2015 | FY 2016
0] ETTP |K-25/K-27 D&D PCCR (FY 10 Earned Value) 11/1510
0| ETTP [Sitewide ROD Characterization WP (Ph. 1) 31411
Zone 1 ROD (K-1007 Ponds Area & Powerhouse PCCR Addendum (K-770 Soils) 6/20/11
0| ETTP_|North Area)
0| ETTP |Zone 1 ROD RAR 8/12/11
0| ETTP |Zone 2 ROD PCCR (K-1070-B Burial Ground) 8/15/11
0| ETTP |Sitewide ROD Characterization CS (Ph. 1) 9/12/11
0| _ETTP |K-25/K-27 D&D PCCR (FY 11 Earned Value) 1/15/11
0| ETTP |Remaining Facilities PCCR (Low Risk/Low Complexity Facilities FY 11) 2/15/11
0| ETTP |Remaining Facilities PCCR (Predom. Uncontaminated Facilities FY 11) 2115111
0| Offsite |JORR Water Resources Restoration RER 3/30/11
0| ORNL |MSRE Flush & Fuel Salt Engineering Study 3111
0] ORNL |Corehole 8 CS (Initiate Excavation) 5122111
0| ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) WHP (NW Quad/NE Laydown) 8/12/11
0[ _ORNL |BV D&D Isotopes Facilities (3026 C&D) CS (3026) 9/18/11
0] ORNL |Corehole 8 RmMAR 9/24/11
0] ORNL |MSRE Flush & Fuel Salt NDA Measurements for Defueled Salts Completion 9/30/11
0] _Y-12 ]Y-12 Building D&D WHP (Alpha 5) Legacy Material Removal 8/9M11
0| Y-12 JUEFPC ROD Ph. 1 (Source Control) ROD Amendment 9/30/11
ETTP |K-25/K-27 D&D PCCR (K-25) [East Wing Characterization, Foaming 9/30/11
1 Completion, & NE Bridge Dismantlement]
1|_ETTP_|K-25/K-27 D&D PCCR (K-25)* 9/30/12]
1| ETTP |K-25/K-27 D&D PCCR (K-25)* 9/30/13
1| _ETTP_|K-25 Building D&D |Final Completion Report 9/30/14
2| ETTP |Sitewide ROD Final Data Eval/Char Completion Report (Ph. 1) 9/4/12
2| ETTP [Sitewide ROD FS/PP 9/30/12
2| ETTP_|Sitewide ROD WP (Ph. 2) 4/30/13
2| ETTP |Sitewide ROD CS (Ph.2) 8/1/113]
2| ETTP [Sitewide ROD ROD 9/30/13
2| ETTP_|Sitewide ROD RmMAWP/MWHP 1/29/14]
2| ETTP_|Sitewide ROD CS 7/5/14]
3| ETTP [K-25/K-27 D&D WHP (K-27) 3/30/12,
3[_ETTP_|K-27 Building D&D HRE Removal CS 9/30/15]
278 0 4] Y-12 JUEFPC 81-10 Area Principal Threat Source (Hg Soils) JRDR/RA Work Plan 6/30/12
278 1.37 4] Y-12 JUEFPC 81-10 Area Principal Threat Source (Hg Soils) |CS 6/30/13
4] Y-12 JUEFPC 81-10 Area Principal Threat Source (Hg Soils) [PCCR 9/30/14
313 233 5| Y-12 |Beta 4 Building D&D LMD Final Phase Work Plan 9/1/12
309 0 5| _Y-12  |Beta 4 Building D&D LMD CS 6/30/13
309 0 5| Y-12 |Beta 4 Building D&D RMAWPWHP 9/30/13
5| Y-12 |Beta 4 Building D&D LMD PCCR 9/30/14
5] Y-12 [Beta 4 Building D&D Utility Reconfig PCCR 9/30/15|
? ? 6] BCV |NT-8 SW Early Action Interim RA PP 6/30/12]
? ? 6] BCV INT-8 SW Early Action Interim ROD 1113
24 ? 6] BCV |NT-8 SW Early Action RD Work Plan 6/1/13
6] BCV |NT-8 SW Early Action RDR/RAWP 12/1/13
6| BCV INT-8 SW Early Action CS 6/30/14
6] BCV_INT-8 SW Early Action RAR 9/30/15
? ? 7] ORNL |MV Onsite GW Plume Characterization R| Work Plan - Phase | (SWSA 4/ Overall RI strategy) 3/30/12]
7] ORNL [MV Onsite GW Plume Characterization RI CS - Phase | (SWSA 4) 1/30/13]
? ? 7] ORNL [MV Onsite GW Plume Characterization RI Rpt - Phase | (SWSA 4) 1/30/14)
7] _ORNL MV Onsite GW Plume Characterization [TSWP - Phase | (SWSA 4) 8/30/14
7] _ORNL MV Onsite GW Plume Characterization TS CS - Phase | (SWSA 4) 12/30/14]
7|_ORNL _|MV Onsite GW Plume Characterization RI Work Plan - Phase || 9/30/15|
7| ORNL MV Onsite GW Plume Characterization P1 TS Rpt (SWSA 4) 9/1/16
? ? 8| ORNL |West Bethel Valley GW/SW Final ROD RI/FS Work Plan 6/30/12
8] ORNL |West Bethel Valley GW/SW Final ROD RIFS C 1/30113
? 2 8| ORNL JWest Bethel Valley GW/SW Final ROD RI/FS Report 1/30/14
8] ORNL |West Bethel Valley GW/SW Final ROD PR 5/30/14
8] ORNL |West Bethel Valley GW/SW Final ROD ROD 9/30/14
8| ORNL |West Bethel Valley GW/SW Final ROD RDR/RAWP 6/30/15
8] ORNL [West Bethel Valley GW/SW Final ROD CS 9/1/16]
189 0 9] ETTP |Zone 1 Final ROD FSIPP 1/30/12
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ARRA
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ARRA
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ARRA
ARRA
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ETTP |Zone 1 Final ROD ROD
ETTP |Zone 1 Final ROD RD Work Plan
ETTR |2 1 Final ROD RDR/RA Work Plan 1/30/14
ETRR 1 Final ROD 6/30/14
ETTP e 1 Final ROD 9/30/15
BCV |S-3 Ponds Pathway 1/2/3
D Work Plan (Assume no Signficant
BCV ROD Change
BCV |S-3 Ponds Pathway RDR/RA Work Plan
\ S-3 Ponds Pathway CS
Ponds Pathway 1/2/3 PCCR 3/30/15
3| Valley GW East E RA Work Plan
CS
2 PCCR
BCV |DARA Soils WHP 6/30/13
BCV__|DARA Soils CS 9/30/13
BCV |DARA Soils PCCR 6/30/15,
ORNL _|Soils and Sed - EU (TBD) CS 6/30/13
ORNL |Soils and Sed - EU (TBD) PCCR 9/30/14
ORNL |Isotope Row D&D (SCOPE?) CS 6/30/13
ORNL |Isotope Row D&D (SCOPE?) PCCR 9/30/14
Y-12 _ |Y-12 Building D&D (WHP (Alpha 5) 7/24112
Y-12__|Alpha 5 Building D&D RmA Work Plan 6/30/14
Y-12__|Alpha 5 Building D&D CS 6/30/15|
ETTP_|Zone 2 ROD [PCCR (K-33 Slabs & Soils EU) 6/30/13]
ORNL |MSRE Flush & Fuel Salt Remediation Strategy Plan 9/30/12,
BCV__|BCV Burial Grounds RI/FS Work Plan 9730715
Offsite |EM Waste Facility RI/FS 9/28/12|
Offsite |EM Waste Facility EE 9/30/13
Offsite_[EM Waste Facility |ROD 9/30/14,
ETTP _|Remaining Facilities PCCR (Poplar Creek) 9/30/12|
ETTP |Remaining Facilities PCCR (Poplar Creek Characteri )22272? 9/30/13]
ETTP__|Poplar Creek Facilities IPCCR 9/30/15!
Y-12__ |Y-12 Building D&D PCCR (Beta 3 Characterization)** 5/31/12
ETTP |Remaining Facilities PCCR (K-33 Building) 2/23/12,
ETTP_|K-1070 CD and Downgradient Area PCCR 6/30/14
ORNL 2026 D&D PCCR 9/30/14
Y-12_ |9206 Complex - LMD PCCR 9/30/14
ORNL |Bethel Valley Inactive Tanks and Pipelines PCCR 9/30/14
ORNL _|BV Tank Area Facilities D&D PCCR 9/30/114
ORNL _|Steam Plant Complex LMD PCCR 9/30/14
Y-12__|Steam Plant - LMD PCCR 9/30/14
ORNL _[4500 N&S Complex LMD PCCR 9/30/14
ORNL _|SE Contaminated Lab Complex CS 6/30/14
ORNL _|SE Contaminated Lab Complex PCCR 9/30/14
ORNL _|HPRR LMD CS 6/30/15|
Y-12__|9731 Building D&D - LMD PCCR 9/30/15/
ORNL |4500 Area Gaseous Waste System RmA Work Plan/WHP 6/30/15|
ORNL _|ORNL Non-HF Well P&A PCCR 9/30/14 |
BCV__[BCV Stream Restoration PCCR 9/30/14) _l
BCV__|BCV Stream Restoration PCCR 9/30/15,
Y-12 _ |Portable Liquid Waste Treatment Facility CS 6/30/14
Y-12 _|Portable Liquid Waste Treatment Facility PCCR 9/30/15,
ORNL _JORNL Boundary Sites ROD PCCR 9/30/14
ORNL _|ORNL Facilities D&D (All Non-Reactor Facilities) WHP (Isotopes Facilities) 3/30/12]
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) \WHP (2026) 3/30/12]
ORNL _JORNL Facilities D&D (All Non-Reactor Facilities) F’CCR (Isotope Row LMR-3030 & 3031)** 9/30/12!
ORNL BV D&D Isotopes Facilities (3026 C&D) |PCCR (3026) 9/30/12,
ORNL _JORNL Facilities D&D (All Non-Reactor Facilities) PCCR (NW Quad except 2026/NE Laydown) 411913
ORNL JORNL Facilities D&D (All Non-Reactor Facilities) 38 Demolition) 5/31/
ORNL |ORNL Facilities D&D (All Non-Reactor Facilities) 26 D&D) 9/30/°
ORNL JORNL Facilities D&D (All Non-Reactor Facilities) PCCR (4500 Hot Cells/Duct Stabilization)** 9/30/
ORNL |BV Soils & Sediment PCCR (NW Quad Slabs & Soils) 9/30/13
Y-12 JUEFPC West End Mercury Area Remediation PCCR 8/19/12]
Y-12 JUEFPC Soils Remediation \WHP (Salvage Yard Soil) 9/30/12,
Y-12 JUEFPC Soils Remediation |[PCCR (Salvage Yard Soil) 6/30/13
Offsite JORR Water Resources Restoration RER 3/30/12]
Offsite JORR Water Resources Restoration RER 3/30/113
Offsite |ORR Water Resources Restoration Project RER 3/30/14 3/30/15-|




9/30/12]

Other _[NPL Site Boundary Investigation IEnvironmentaI Baseline Summary
Other*™* |Public Involvement Plan PIP 5/31/13
Y-12 |EMWMF WAC CARAR 4111
Y-12_ [EMWMF WAC CARAR 4/1/12]
Y-12  [EMWMF WAC CARAR 4/113
Y-12__ |[EMWMF WAC CARAR 4114 A5

* Scope to be defined by August 30, 2011

** Specific scope to be developed and documented in subsequent documentation
*** Off-reservation PA/S| milestone for the City of Oak Ridge and Surrounding Communities will be deferred until the ATSDR Public Health Assessments

are completed.




